\ 4 FRESENIUS Fresenius Kidney Care

v KIDNEY CARE 35001 ace Road,Doyners ot 1L 60515

Email: lori. wright@fme-na.com

April 24, 2018

Ms. Courtney Avery RECEIVED

Administrator

Illinois Health Facilities & Services Review Board .

525 W. Jefferson, 2™ Floor APR 25 2018
Springfield, I1 62761 HEALTH FACILITIES &

SERVICES REVIEW BOARD
Re:  Final Cost Report, Section 1130.770

Project #17-033, Fresenius Medical Care Palatine
Permit Holder: Fresenius Medical Care Palatine, LLC, and Fresenius Medical Care

Holdings, Inc.

Dear Ms. Avery:

Enclosed please find the final realized cost report submission for Fresenius Medical Care
Palatine, #17-033, along with a signed notarized cost report certification for the project as
required pursnant to 71I. Adm. 1130.770.

If you have any questions, please contact me at 630-960-6807.

Sincerely,

i Ui

Senior CON Specialist

ce: Clare Connor
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April 23, 2018

Final Cost Report, Section 1130.770 Fresenius Medical Care Palatine

Project #17-033, Fresenius Medical Care Palatine

Permit Holder: Fresenius Medical Care Palatine, LLC, and Fresenius Medical Care
Holdings, Inc.

This project is for the addition of one station to a 16-station ESRD facility located at 691 E.
Dundee Road, Palatine. The project was obligated on October 15, 2017 with the installation of
the station.

The project was complete upon receipt of the CMS Certification letter on April 6, 2018 with an
effective date of March 8, 2018.

Project Costs and Sources of Funds

Project Costs Allowance/CON Realized

Modernization 5,000 1,378
Contingencies 0 0
Architectural/Engineering 0 0
Moveable & Other Equipment 18,200 7,109
FMV of Leased Space/Equipment 15,000 15,000
Total Project Costs $38,200 $23,487
Funding Allowance/CON Realized

Cash & Securities 23,200 8,487
Lease FMV 15,000 15,000
Total funds $38,200 $23,487

There are no costs that have been or will be submitted for reimbursement under Titles XVIIl and

XIX of the Social Security Act.

Application and Certificate for Payment (AlA G702}

Modernization consisted of plumbing only so there is no G-702. Invoice for plumbing attached.
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Certification Of Cost Report
Fresenius Medical Care Palatine
Project #17-033

Fresenius Medical Care Palatine, LLC certifies that pursuant to 7711. Adm. 1130.770, that the
final realized costs of Fresenius Medical Care Palatine, Project #17-033, are the total costs
required to complete the project, and that there are no additional or associated costs or capital
expenditures related to the project which will be submitted for reimbursement under Title XVIII or
XIX.

By. (o Yms i

ITSR@S Lot u?res'\&e nt '{ Ma ncSe r—

this 291 hday of [Macel~ 2018

Ca e Tabie

Notary Public

Subscribed and Sworn to before me

)
Seal OFFICIAL SEAL
CANDACE M TUROSK! 1
“OTIRY 3UBLC STATE OF ILLINOIS |
é WY CORKLLSION EXPIRES: 12/00/21 :'
M P S ANPPLSPPPPPN

|
My commission expires: 12 -09-202.)
\
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Certification Of Cost Report
Fresenius Medical Care Palatine

Project #17-033

Fresenius Medical Care Holdings, Inc. certifies that pursuant to 7711. Adm. 1130.770, that the
final realized costs of Fresenius Medical Care Palatine, Project #17-033, are the total costs
required to complete the project, and that there are no additional or associated costs or capital
expenditures related to the project which will be submitted for reimbursement under Title XVIII or
XIX.

Bryan Mello |
ITS: maso Eroutttard, Ir. ITS: ~sic |
———————pEiptant TR —— ——
Subs %‘bgd and Sworn to before me Subscribed and Sworn to before me
thisZ day of Kaﬁ q [ , 2018 this day of , 2018

/(%Mmzp S s,

Notary Public Notary Public
My commission expires: { © // i/{'g l My commission expires:
Y ELIZABETH D. SCULLY

Notary Public
COMMONWEALTH OF MASSACHUSETIS
My Commission Expires
October 14, 2022
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FAOVANCAL Doy

Provancal Bros. Inc.

\4')\ 14404 S. Western Ave.

~Posen, IL 60469
inc,

Invoice
Bill To
FMC Palatine
691 Dundee Rd Date Invoice Number
Palatine, IL 60074 10/9/2017 54733
Item Description Qty Rate Amount

October 2, 2017

Work completed October 7, 2017

Additional station - Per Paul Schindlbeck & Andrew
Labor Set up and plan job - 1.5 Hour(s) 1,50 110.00 165.00
Labor Order and puli material - 1 Hour(s) 1.06| 110.00 110.00
Labor Installation - 6 Hour(s) - Overtime 6.00( 135.00 810.00
Labor Meet inspector - 2 Hour(s) 2.00 110.00 220.00
Material Miscellaneous Material 1.00 73.00 73.00

Due Date 12/8/2017 Terms Net 60
Past due invoices may be subjeet to a 1.5% Jale charge. We do not accept eredit cards.
Total $1,378.00

The complainant must formally register any complaints with Provancal Bros Inc. in writing
e.g. leller, fax of email within 30 days of invoice. The notification must clearly detail
elemcents of the work in question. Returned check fee $75.00. All invoices include travel Balance Due $0.00

time and a fuel surcharge. All emergency service calls are charged travel time 10 and from

our shop; included in labor. No warranty on rodding and/or clogs.
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